

COMMERCIAL DEVELOPMENT MANAGER UPDATE – 4th April 2015

Gleann Dubhlinn hydro scheme

No new progress

Scarista Wind turbine

No new progress from OFGEM. The turbine generated approx. 175,000kwh in its first year despite the 2 breakdowns.

Horgabost Wind Turbine

The following has been deleted and will not be made public until the consultation period is over.

Rubha Romagaidh- Community Building

As agreed at the special board meeting a contract was signed with John Murray & Co to build the centre. Work is to start on 5th May and finish by 8th March. A design team meeting and pre-start up meeting with the contractor will be held before the end of the month.

SSE are planning to reroute the power lines in the last week of April.

Plot sales

A second application has been received and a 3rd may be due shortly. The Housing Allocations Committee will meet to consider these w/c 13th April.

CHGS Consultation

The response was sent to the Scottish Government on 31st March and a reply was received stating that the government will produce a report on the consultation responses on 31st May.

Duncan MacPherson

03/04/2015