

COMMERCIAL DEVELOPMENT MANAGER UPDATE – 13th March 2014

Gleann Dubhlinn hydro scheme

Removed until consultation period is over. The owner of the existing weir stated in an email that he would be willing to complete sale documents while he is in the UK in March.

Scarista Wind turbine

The foundation was successfully laid on 24th February. The turbine should be grid connected on 27th March.

Rubha Romagaidh- Community Building

The Big Lottery Fund has approved our application for £1m and will publicise it on April 15th. The award includes the transfer of the remaining revenue funding from the original grant. SSE have surveyed the site and are in the process of pricing the works.

Rubha Romagaidh – Housing

HHP has confirmed it wishes to purchase the 6 plots and a formal offer will be received shortly.

Marine Access project

Murdo Macleod started work on the shed site on Tuesday 10th March and aims to be finished at the end of the month. LEADER are willing to grant a further extension to allow the electrical work to be completed.

Plot sales

The deeds of restriction have been agreed by Harper Macleod for the 2 Seilebost sites

Seilebost School

Draft condition and development reports have been received from Torrance and more detail will be available for discussion at the board meeting. The Trust application must be submitted by 24th March.

JMT Volunteers

The volunteers will be working for the week beginning 14th April planting trees and possibly marram. Two or three of the party may have campervans so I have advised that they can park in the school grounds while working here.

Duncan MacPherson

14th March 2014