COMMERCIAL DEVELOPMENT MANAGER UPDATE – 9th January 2015
Gleann Dubhlinn hydro scheme
No progress since December.
Scarista Wind turbine
Still awaiting a reply from OFGEM on the latest submission.
Horgabost Wind Turbine
No fresh response from OFGEM on pre-accreditation registration.
Seilebost turbine
SSE are moving to a new database to improve management of FITs claims. They therefore advised that the
meter reading due in December would be postponed until the end of January when the new system is up
and running.
Rubha Romagaidh- Community Building
The project committee met on Thursday 8th January to consider how to fill the funding gap in the project.
Savings of £95,500 in the specification and the removal of the polytunnels and playpark proposed by the
architect were accepted. Potential savings of £35k from removing the marquee and the sliding partition in
the main hall were rejected because their loss would have a significant impact on the revenue generating
potential of the centre. The architects received a quote from a specialist roofing contractor which was
almost £100k less than in the lowest tender received. The M&E engineer thinks that savings in this area
may be only £20k which is disappointing considering that these 2 areas were massively higher than
budgeted. Given that the funding gap would remain in the region of £400k it was decided to instruct the
architects to specify a metal roof which should yield a further £50-100k in savings. One contractor
suggested a chipped surface rather than tarmacadam on the access road. Given the desire to have the road
adopted this was not considered to be a good idea, except possibly in the flat area adjacent to the building.
Additional funds will still be required and key funders will consider this in February/March.
Marine Access project
Patrick Connon of Airfloat visited on Wed 17th December to assess damage to the affected pontoon
modules. He advised and quoted for repairs and a change to the mooring system. Further information on
the claim is being provided to the insurers.
Plot sales
No new progress
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