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Horgabost Wind Turbine
No developments since February.

Pairc Niseaboist- Community Building
Roof insulation is near complete and the middle section has floor insulation in place, ready for concrete to be poured. External cladding is due to start w/c 21st March. 

Pairc Niseaboist- HHP Housing
HHP hope to appoint a contractor to build the houses shortly.

Pairc Niseaboist Community Energy Project
An application to LECF was unsuccessful but there may still be funding under LCITP. Design of the private wire and district heating system is almost complete. A contract for legal work to deliver associated company structures and agreements has been tendered.

Luskentyre Plots 
The work on the plots is completed and all are now serviced.

Plot Sales/New-Builds
No new developments.
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