

1. Social Media

Still going well, great for spreading information. Facebook now has 418 'likes' and Twitter has 235 followers.

2. Horgabost Marine Project

The shed was delivered on 11 December and is waiting to be constructed, starting after Christmas. It will hopefully be completed by January 31, weather depending. The final LEADER claim will be sent in by 10 February.

3. Beach Festival

I've written a report detailing the preparation and outcome of the Beach Festival, to aid the person planning it next time.

4. Seilebost School Feasibility

The community consultation on 10 December was very successful, with a turnout of over fifty residents. All suggestions as to the use of the school building and surrounding area were collated.

5. OAP Surveys

Before the 20th I will conduct as many surveys as possible of the resident OAPs, regarding their current social activities and what they would like to see in WH.