

## DEVELOPMENT OFFICER UPDATE – 8<sup>th</sup> December 2014

### Seilebost School

We have opted to progress feasibility study with Munro Gauld from MacIntyre Gauld Associates. Currently working on a funding package for this, half of cost will be covered by HIE and the Council will be funding the other half.

### Campervan Hook-ups/Pitches

The planning application is still in progress. Alec John Morrison (Elder from Seilebost) has been in contact and we have agreed not to use Bay 5 should the church be in use, should planning be approved. John Alec Shaw has been down and is currently working on quote.

### The Shed

Lewis Builders and Alex Murray have been down to price solar panels for the Shed. To qualify for the higher Feed in Tariff the EPC for the Shed needs to be at least a 'D', this isn't the case as its not insulated. With the cost of the installation against a FiT of approx. 6p per Kw, it may not be worthwhile. Waiting on quotes from the chap from Alex Murray.

### Horgabost Wind Turbine

Meeting with Neil from Galson Estate on Friday the 5<sup>th</sup> to get more information on how their share offer is going. In discussions with Dave Hollings from CMS (Corporate & Mutual Solutions Limited) the company that helped Galson with the set-up of the community share scheme. Getting a quote from them and have a telephone meeting later on the week.

### Community Activity Survey 2014 – Over 60s

Still ongoing, trying to complete at least one each week at the moment.

### Golf Club

Part of my post involves working with the golf club and helping with projects, have had a meeting with Development Committee and will be taking forward a couple of projects.