

## DEVELOPMENT OFFICER UPDATE – 13<sup>th</sup> January 2015

### Seilebost School

The feasibility study should be commencing early February. We should have confirmation from the council this week that they will be funding half of the fee for the study. This has caused the slight delay.

### Campervan Hook-ups/Pitches

The planning application has been approved. The council have given us the go ahead for 4 bays. The 5<sup>th</sup> bay will be removed from the plan. They have said as Bay 5 forms a turning head for the existing internal car park and in light of the potential intensification of the use of the site in the coming months/years it is advised that this area is kept free of obstruction.

### Electrical Work

John Alec Shaw has come back with quote for electrical work, the cost is £1240, provided the work for the trenches for the cables and mounting points are carried out by others.

### Horgabost Turbine/Community Share Offer

Meeting has been set up with Dave Hollings from CMS, he will be here on Thursday the 22<sup>nd</sup> to have initial meeting and to take forward the Community Share Offer.

### Community Activity Survey 2014 – Over 60s

Started up again. Aiming for one visit a week at the moment. Gathering good feedback. Residents seem keen on lunch club when Community Centre opens